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Sensitivity Originator 

Organization: Lower Tier Project Office, Building 5250, Martin Road, Redstone Arsenal, AL 35898-8000 

Organization Email: gerald.mangino.civ@mail.mil 

Organization Phone: 256-955-2062 
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Common Acronyms and Abbreviations for MDAP Programs 

Acq O&M - Acquisition-Related Operations and Maintenance 
ACAT - Acquisition Category 
ADM - Acquisition Decision Memorandum 
APB - Acquisition Program Baseline 
APPN - Appropriation 
APUC - Average Procurement Unit Cost 
$B - Billions of Dollars 
BA - Budget Authority/Budget Activity 
Blk - Block 
BY - Base Year 
CAPE - Cost Assessment and Program Evaluation 
CARD - Cost Analysis Requirements Description 
CDD - Capability Development Document 
CLIN - Contract Line Item Number 
CPD - Capability Production Document 
CY - Calendar Year 
DAB - Defense Acquisition Board 
DAE - Defense Acquisition Executive 
DAMIR - Defense Acquisition Management Information Retrieval 
DoD - Department of Defense 
DSN - Defense Switched Network 
EMD - Engineering and Manufacturing Development 
EVM - Earned Value Management 
FOC - Full Operational Capability 
FMS - Foreign Military Sales 
FRP - Full Rate Production 
FY - Fiscal Year 
FYDP - Future Years Defense Program 
ICE - Independent Cost Estimate 
IOC - Initial Operational Capability 
Inc - Increment 
JROC - Joint Requirements Oversight Council 
$K - Thousands of Dollars 
KPP - Key Performance Parameter 
LRIP - Low Rate Initial Production 
$M - Millions of Dollars 
MDA - Milestone Decision Authority 
MDAP - Major Defense Acquisition Program 
MILCON - Military Construction 
N/A - Not Applicable 
O&M - Operations and Maintenance 
ORD - Operational Requirements Document 
OSD - Office of the Secretary of Defense 
O&S - Operating and Support 
PAUC - Program Acquisition Unit Cost 
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PB - President's Budget 
PE - Program Element 
PEO - Program Executive Officer 
PM - Program Manager 
POE - Program Office Estimate 
RDT&E - Research, Development, Test, and Evaluation 
SAR - Selected Acquisition Report 
SCP - Service Cost Position 
TBD - To Be Determined 
TY - Then Year 
UCR - Unit Cost Reporting 
U.S. - United States 
USD(AT&L) - Under Secretary of Defense (Acquisition, Technology and Logistics) 
USD(A&S) - Under Secretary of Defense (Acquisition and Sustainment) 
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Program Information 

Program Name 

Patriot Advanced Capability-3 Missile Segment Enhancement (PAC-3 MSE) 

DoD Component 

Army 

Responsible Office 

COL Frank J. Lozano 
Lower Tier Project Office 
Building 5250, Martin Road 
Redstone Arsenal, AL 35898-8000 

francisco.j.lozano8.mil@mail.mil 

Phone: 

Fax: 

DSN Phone: 

DSN Fax: 

Date Assigned: 

256-955-3240 

256-955-3108 

645-3240 

645-4656 

July 12, 2017 
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References 

SAR Baseline (Production Estimate) 

Defense Acquisition Executive (DAE) Approved Acquisition Program Baseline (APB) dated January 16, 201 5 

Approved APB 

Army Acquisition Executive (AAE) Approved Acquisition Program Baseline (APB) dated July 17. 2018 
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Mission and Description 

The Patriot Advanced Capability-3 Missile Segment Enhancement (PAC-3 MSE) is a high velocity, hit-to-kill, surface-to-air 
missile capable of intercepting and destroying Tactical Ballistic Missiles (TBM) and air-breathing threats. The PAC-3 MSE is 
the follow-on variant of the PAC-3 missile. The PAC-3 MSE's improved capability is achieved through a higher performance 
solid rocket motor, modified lethality enhancer, more responsive control surfaces, upgraded guidance software, and 
insensitive munitions improvements. The PAC-3 MSE employs kinetic energy to destroy targets through a hit-to-kill 
capability and provides the range, accuracy, and lethality to effectively defend against TBMs armed with weapons of mass 
destruction as well as providing expanded battlespace performance against complex threats. Integration of the PAC-3 MSE 
missile requires minor modifications to the launching station to accommodate cabling changes and an improved 
canister. Improved PAC-3 MSE kinematic capabilities are realized with system upgrades for Post Deployment Build-8 
software and Radar Digital Processor. 
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Executive Summary 

Program Highlights Since Last Report 

The PAC-3 MSE requirements are stable and funding is adequate to meet cost, schedule, and performance objectives 
established in the current approved APB. There are no increased risks to the PAC-3 MSE program since the last SAR. 

On April 16, 2018, the Army Acquisition Executive (AAE) chaired the PAC-3 MSE Army System Acquisition Review Council 
and granted approval for FRP. 

On June 13, 2018, the AAE signed the ADM approving PAC-3 MSE to enter FRP. 

On July 17, 2018, the AAE signed the PAC-3 MSE FRP APB Change 1 reflecting the approved FRP Army Cost Position. 

On December 21, 2018, the FY 2019 PAC-3 MSE Production contract was awarded to Lockheed Martin Missiles and Fire 
Control, Dallas, Texas. This contract contains the first PAC-3 MSE FRP quantities. The FY 2019 - FY 2020 contract is a 
follow-on production contract to the program's previous LRIP contracts awarded FY 2014 through FY 2018. 

There are no significant software-related issues with this program at this time. 
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History of Significant Developments Since Program Initiation 

History of Significant Developments Since Program Initiation 

  

Significant Development Description 

March 2014 

 

On March 27, 2014, the DAE signed the Milestone C ADM authorizing the PAC-3 MSE to enter 
Production and Deployment and proceed with LRIP. 

 

March 2014 The FY 2014 PAC-3 MSE Production Fixed Price Incentive Firm Target Undefinitized Contract Action 
was awarded on March 28, 2014, following approval of the PAC-3 MSE Milestone C. 

January 2015 

October 2015 

 

The DAE approved the PAC-3 MSE Production APB. 

  

 

PAC-3 MSE First Unit Equipped was established with 3-2 Air Defense Artillery (ADA) on October 23, 
2015. 

   

May 2016 

 

On May 10, 2016, the DAE delegated milestone decision authority for the PAC-3 MSE program to the 
Secretary of the Army. The PAC-3 MSE program was designated ACAT IC with milestone decision 
authority assigned to the Army Acquisition Executive (AAE). 

  

July 2016 

 

PAC-3 MSE IOC was established with the 3-2 ADA on July 5, 2016. 

   

August 2016 

 

On August 10, 2016, the AAE approved an increase to the PAC-3 MSE LRIP quantity. This request is a 
result of multiple annual Congressional increases to procure additional PAC-3 MSE missiles. 

   

December 2017 

 

On December 21, 2017, the AAE as the MDA, concurred with a PDR that provided notification of a 
deviation from the approved APB Procurement Cost threshold. The PM reported a deviation due to 
receipt of additional missile procurement funding in FY 2014 through FY 2018. The program increase 
supports procurement to the Army Acquisition Objective. 

January 2018 

 

On January 24, 2018, the PM provided a PDR notifying the AAE of an O&S Cost breach. The 
cumulative program increases caused the O&S Cost current estimate to exceed the threshold. 

   

January 2018 

 

On January 25. 2018, the AAE approved an increase to the PAC-3 MSE LRIP quantity. This request is 
a result of multiple annual Congressional increases and OSD reprogramming to procure additional 
PAC-3 MSE missiles. 

April 2018 

 

On April 16, 2018, the AAE chaired the PAC-3 MSE Army System Acquisition Review Council and 
approved FRP. 

June 2018 On June 13, 2018, the AAE signed an ADM authorizing PAC-3 MSE to proceed to FRP. 

 

July 2018 On July 17, 2018, the AAE approved the PAC-3 MSE APB Change 1. 

December 2018 

 

On December 21, 2018, the FY 2019 PAC-3 MSE Production contract was awarded to Lockheed 
Martin Missiles and Fire Control, Dallas, Texas. The contract contains the first PAC-3 MSE FRP 
quantities. The FY 2019 - FY 2020 contract is a follow-on production contract to the program's 
previous LRIP contracts awarded FY 2014 through FY 2018. 
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Threshold Breaches 

APB Breaches 

Schedule 
Performance 
Cost 

r-

 

I—

 

RDT&E r-

 

Procurement E 

MILCON r-

 

Acq O&M E 

O&S Cost 
Unit Cost Cost PAUC 

APUC r-

 

Nunn-McCurdy Nunn-McCurdy Breaches 

Current UCR Baseline 
PAUC None 
APUC None 

Original UCR Baseline 
PAUC None 
APUC None 
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Schedule 

SAR Baseline Current Objective • APB Objecti.:e art Thresh.°lo Current E,..!!-I- E1,E. =I= EreEj., 

1
.
0 1

.
1 '12 '13 '14 

PAC-3 MSE 

Acquisition Increment 2 

MSE First Intercept 

MSE FUE 

MSE Milestone C 

MSE IOC 

MSE FRP 

Schedule Events 

 

Events 
ne 

Production 
Estimate 

Current APB 1 
Production Current 

Objective/Threshold Estimat 

Acquisition Increment 2 

 

MSE First Intercept Feb 2010 Feb 2010 Feb 2010  Feb 2010  

Dec 2015 10ct 2015 Oct1 2015 Oct 2015 

Mar 2014 Mar 2014 Mar 2014 Mar 2014 

Dec 2016 Jul2016 Jul 2016 Jul 2016 

Dec 2017 Apr 2018 Apr 2018 Apr 2018 

MSE FUE 

MSE Milestone C 

MSE IOC 

I  MSE FRP 

     

(Ch-1) 

Change Explanations 

(Ch-1) The current estimate for MSE FRP changed from March 2018 to April 2018 to reflect the Army Acquisition Executive 
approval of PAC-3 MSE FRP on April 16, 2018. 

Notes 

MSE FUE is achieved when the first Patriot Fire Unit is equipped with 12 MSE missiles. 

MSE 100 is considered achieved when a Patriot Battalion, consisting of four Fire Units, is equipped with 12 MSE missiles 
per Fire Unit. 

Acronyms and Abbreviations 

FUE - First Unit Equipped 
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Performance Characteristics 

    

SAR Baseline 
Production 
Estimate 

Current • 
Production 

Objective/Threshold 

Demonstrated 
Performance 

Current 
Estimate 

     

     

System Training 

Proficiency Level 

Fire Centers of Duration of 
Excellence currently 
conducts AOC 14A in 
18 weeks 3 days, 14E 
in 19 weeks 4 days, 
14H in 11 weeks 3 
days, 14T in 10 
weeks, 140A in 19 
weeks 2 days and 
140E in 35 weeks and 
4 days. 

institutional training 
shall be no more than 
20 weeks for AOC 
14A and MOSs 14E, 
H, T, 140A. 35 weeks 
for MOS 140E to train 
to use the system 
capabilities properly. 

UNCLASSIFIED 
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Performance 

Soldiers (Operators, 
Maintainers, and 
Leaders) are able to 
perform critical tasks 
to standard 95% of 
the time after training. 

Soldiers (Operators, 
Maintainers, and 
Leaders) are able to 
perform critical tasks 
to standard 95% of 
the time after training.  

(T=0) Soldiers 
(Operators, 
Maintainers, and 
Leaders) are able to 
perform critical tasks 
to standard 95% of 
the time after training. 

Soldiers (Operators, 
Maintainers, and 
Leaders) were able to 
perform critical tasks 
to standard 95% of 
the time after training 
during logistics 
demonstration and 
test unit training. 

Soldiers (Operators, 
Maintainers, and 
Leaders) are able to 
perform critical tasks 
to standard 95% of 
the time after training. 

 

Time to Train 

 

I Duration of I Duration of I (T=0) Duration of 
institutional training institutional training institutional training 
shall be no more than shall be no more than shall be no more than 
20 weeks for AOC 20 weeks for AOC 20 weeks for AOC 
14A and MOSs 14E. 14A and MOSs 14E, 14A and MOSs 14E, 
H, T, 140A, 35 weeks H, T, 140A, 35 weeks H, T, 140A, 35 weeks 
for MOS 140E to train for MOS 140E to train for MOS 140E to train 
to use the system to use the system to use the system 
capabilities properly. capabilities properly. capabilities properly. 

Training Retention 

Soldier sustainment 
training to maintain 
proficiency shall be 
required quarterly, 
semi-annually, and 
annually. 

Soldier sustainment 
training to maintain 
proficiency shall be 
required quarterly, 
semi-annually, and 
annually. 

I (T=0) Soldier 
sustainment training 
to maintain 
proficiency shall be 
required quarterly, 
semi-annually, and 
annually. 

'Soldier sustainment 
training to maintain 
proficiency shall be 
required quarterly, 
semi-annually, and 
annually in 
accordance with FM 3 
-01.86, Air Defense 
Artillery Patriot 
Brigade Gunnery 
Program.  

Soldier sustainment 
training to maintain 
proficiency shall be 
required quarterly, 
semi-annually, and 
annually. 

Training Support 

Training resources 
shall be capable of 
providing 95% of 
training individual and 
collective critical  

Training resources 
shall be capable of 
providing 95% of 
training individual and 
collective critical  

Training resources All training support 
shall be capable of materials to include 
providing 90% of preliminary technical 
training individual and manuals. New 
collective critical Equipment Training  

1 Training resources 
shall be capable of 
providing 95% of 
training individual and 
collective critical 
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tasks (march-order 
and emplacement, 
operations, 
maintenance, force 
operations, and 
engagement 
operations) related to 
tactically deployed 
systems while 
missiles are loaded.  

tasks (march-order 
and emplacement, 
operations, 
maintenance, force 
operations, and 
engagement 
operations) related to 
tactically deployed 
systems while 
missiles are loaded.  

tasks (march-order 
and emplacement, 
operations, 
maintenance, force 
operations, and 
engagement 
operations) related to 
tactically deployed 
systems while 
missiles are loaded. 

Plans, Task Analysis', 
and Doctrine Impact 
Reports were 
provided to Fires 
Center of Excellence 
Directorate of Training 
Development and 
Doctrine. 

tasks (march-order 
and emplacement, 
operations, 
maintenance, force 
operations, and 
engagement 
operations) related to 
tactically deployed 
systems while 
missiles are loaded. 

Training Interoperability Ilv MP' 
System specific 
training capabilities 
shall interoperate with 
and support collective 
training with existing 
live, virtual, and 
constructive training 
environments 
throughout the 
system lifecycle. 

System specific 
training capabilities 
shall interoperate with 
and support collective 
training with existing 
live, virtual, and 
constructive training 
environments 
throughout the 
system lifecycle.  

(T=0) System 
specific training 
capabilities shall 
interoperate with and 
support collective 
training with existing 
live, virtual, and 
constructive training 
environments 
throughout the 
system lifecycle. 

The Patriot weapons 
system supports live, 
virtual and 
constructive training 
environments by 
using TADSS to 
conduct multi-level 
training for both 
operators and 
maintenance 
personnel. With the 
addition of DIS and 
TAD IL-J 
demonstrated the 
ability to participate in 
a virtual environment 
in both AC-12 and JC-
14. The constructive 
environment was 
demonstrated during 
PoP Test 1 
(connected two 
PCOFT labs in 
different states) and 
PoP Test 2 
(connected two 
PCOFT labs in 
different countries.)  

System specific 
training capabilities 
shall interoperate with 
and support collective 
training with existing 
live, virtual, and 
constructive training 
environments 
throughout the 
system lifecycle. 

Net Ready 

The PAC-3 Increment 
2 system must fully 
support execution of 
all operational 
activitives and 
information 
exchanges identified 
in the DoD Enterprise 
Architecture and 
solution architectures 
based on integrated 
DoDAF content, and  

The PAC-3 Increment 
2 system must fully 
support execution of 
all operational 
activitives and 
information 
exchanges identified 
in the DoD Enterprise 
Architecture and 
solution architectures 
based on integrated 
DoDAF content, and  

The PAC-3 Increment TBD 
2 system must fully 
support execution of 
joint critical 
operational activitives 
and information 
exchanges identified 
in the DoD Enterprise 
Architecture and 
solution architectures 
based on integrated 
DoDAF content, and  

The PAC-3 Increment 
2 system must fully 
support execution of 
all operational 
activitivies and 
information 
exchanges identified 
in the DoD Enterprise 
Architecture and 
solution architectures 
based on integrated 
DoDAF content, and 
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must satisfy the 
technical 
requirements for 
transition to Net-
Centric military 
operations to include: 
(1)Solution 
architecture products; 
(2)Compliant with 
Net-Centric data 
strategy and Net-
Centric Services 
strategy; (3) 
Compliant with GIG 
Technical Guidance; 
(4) Information 
assurance 
requirements; (5) 
Supportability 
requirements.  

must satisfy the 
technical 
requirements for 
transition to Net-
Centric military 
operations to include: 
(1)Solution 
architecture products; 
(2)Compliant with 
Net-Centric data 
strategy and Net-
Centric Services 
strategy; (3) 
Compliant with GIG 
Technical Guidance; 
(4) Information 
assurance 
requirements; (5) 
Supportability 
requirements.  

must satisfy the 
technical 
requirements for 
transition to Net-
Centric military 
operations to include: 
(1)Solution 
architecture products; 
(2)Compliant with Net 
-Centric data strategy 
and Net-Centric 
Services strategy; (3) 
Compliant with GIG 
Technical Guidance; 
(4) Information 
assurance 
requirements; (5) 
Supportability 
requirements. 

must satisfy the 
technical 
requirements for 
transition to Net-
Centric military 
operations to include: 
(1)Solution 
architecture products; 
(2)Compliant with 
Net-Centric data 
strategy and Net-
Centric Services 
strategy; (3) 
Compliant with GIG 
Technical Guidance; 
(4) Information 
assurance 
requirements; (5) 
Supportability 
requirements. 

Sustainment Reliability 

The material 
sustainment reliability 
will exceed 41 hours 
MTBCMF. 

The material 
sustainment reliability 
will exceed 41 hours 
MTBCMF. 

The material 
sustainment reliability 
will exceed 20 hours 
MTBCMF. 

Will be demonstrated 
during Post 
Deployment Build-8 
and Radar Digital 
Processor-
Configuration 
Operational testing. 

The material 
sustainment reliability 
will exceed 20 hours 
MTBCMF. 

Classified Performance information is provided in the classified annex to this submission. 

Requirements Reference 

Patriot Advanced Capability-3 (PAC-3) Increment 2 CPD dated January 24, 2013 

Change Explanations 

None 
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Acronyms and Abbreviations 

AC-12 - Austere Challenge 2012 
AOC - Area of Concentration 
DIS - Distributive Interactive Simulation 
DoDAF - Department of Defense Architecture Framework 
FM - Field Manual 
GIG - Global Information Grid 
JC-14 - Juniper Cobra 2014 
MOS - Military Occupational Specialty 
MTBCMF - Mean Time Between Critical Mission Failure 
O - Objective 
PCOFT - Patriot Conduct of Fire Trainer 
PoP - Proof of Principle 
T - Threshold 
TADIL-J - Tactical Digital Information Link-Joint 
TADSS - Training Aids, Devices, Simulators and Simulations 
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Suactivi 
Group 

Name 

  

112127-- 1 
Army 

Acq O&M 

Army 

85904 Industrial Base Recapitalization Construction 

2020 04 0702806A 

2050 01 0072896A 
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Track to Budget 

RDT&E 

Army 2040 05 0605456A 

PA3 PATRIOT PAC-3/Missile Segment (Sunk) 
Enhancement 

Procurement 

Army 2032 02 0605456A 

Elan  
C53101 MSE Missile 

MILCON 

435 Acquisition and Management Support: LTPO (Shared) 
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Cost and Funding 

Cost Summary 

Total Acquisition Cost 

Appropriation 

BY 2014 $M 

SAR Baseline Current APB 
Production Production 
Estimate Objective/Threshold 

ligY 2014 $M 

Current 
Estimate 

SAR Baseline 
Production 

Estimate 

TY $M 

Current APB 
Production 
Objective 

Current 
Estimate 

RDT&E 940.8 927.8 1020.6 932.8 871.1 864.5 869.8 
Procurement 5087.2 12134.5 13348.0 12154.6 5840.7 14809.6 14843.4 

Flyaway 

   

10410.2 

  

12634.6 
Recurring 

   

10328.8 

  

12553.4 
Non Recurring 

   

81.4 

  

81.2 

Support 

   

1744.4 

  

2208.8 
Other Support 

   

1744.4 

  

2208.8 
Initial Spares 

   

0.0 

  

0.0 

MILCON 9.0 25.3 27.8 24.9 10.5 30.0 30.0 
Acq O&M 0.0 36.1 39.7 35.8 0.0 45.9 45.9 

Total 6037.0 13123.7 N/A 13148.1 6722.3 15750.0 15789.1 

Current APB Cost Estimate Reference 

Army Cost Position dated April 06, 2018 

Cost Notes 

A Component Cost Estimate was completed for the April 2018, FRP Decision Review and was the basis of the approved 
Army Cost Position (ACP), implemented as APB Change 1. The Deputy Assistant Secretary of the Army for Cost and 
Economics directed that the program baseline estimate include the effect of notional FMS requirements in addition to U.S. 
requirements when determining total quantities for costing. If FMS quantities do not materialize, then the U.S. procurement 
costs could increase, impacting quantities to be procured. Leveraging FMS investments enables cost sharing, contract 
pricing synergies, production efficiencies, and mitigates risks of future production gaps. 

FY 2018 Procurement funding includes $363.2M Above Threshold Reprogramming to procure 100 additional missiles. 
Due to production capacity constraints in FY 2018. 36 missiles will be procured in FY 2019 and 64 missiles will be 
procured in FY 2020. 

FY 2019 Procurement funding includes $260.0M Overseas Contingency Operations (OCO) funding to procure additional 
missiles. 

FY 2020 Procurement funding includes $37.938M enduring OCO funding to procure additional missiles. 
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Total Quantity 

SAR Baseline 
Production 

Estimate 

Current APB 
Production 1  Current Estimate uantity 

UNCLASSIFIED 

PAC-3 MSE December 2018 SAR 

RDT&E 

 

0 0 
Procurement 1057 3100 3100 

Total 1057 3100 3100 

Quantity Notes 

PAC-3 MSE APB Change 1, signed July 17, 2018, increased the Army Procurement Objective from 1723 to 3100 
concurrent with the FAR Army Cost Position. 
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Cost and Funding 

Funding Summary 

Appropriation Summary  

 

FY 2020 President's Midget ibecember 2018 SAR (TY$ M) 

 

To ir  2021 FY 2022 FY 2023 FY 2024 Total 
Complete 

Appropriation Prior FY 2019 FY 2020 

 

RDT&E 869.8 0.0 0.0 0.0 0.0 0.0 0.0 0.0 869.8 
Procurement 3952.1 1131.3 736.6 767.5 749.6 999.8 898.1 5608.4 14843.4 
MILCON 0.0 0.0 0.0 30.0 0.0 0.0 0.0 0.0 30.0 
Acq O&M 0.0 3.1 3.2 3.1 3.0 3.0 3.1 27.4 45.9 

PB 2020 Total 4821.9 1134.4 739.8 800.6 752.6 1002.8 901.2 5635.8 15789.1 
PB 2019 Total 4461.7 1131.5 513.0 744.9 727.2 813.5 536.7 194.5 9123.0 

Delta 360.2 2.9 226.8 55.7 25.4 189.3 364.5 5441.3 6666.1 

Quantity Summary 

FY 2020 President's Budget / December 2018 SAR (TY$ M) 

Quantity Undistributed Prior 
FY 

2019 
FY 

2020 
FY 

2021 
FY 

2022 
FY 

2023 
FY 

2024 
To 

Complete 
Total"! 

Development 

 

0 0 

 

0 0 0 0 0 
Production 850 240 147 169 167 243 219 1065 3100 

PB 2020 Total 850 240 147 169 167 243 219 1065 3100 
PB 2019 Total 726 240 93 160 160 196 116 32 1723 

Delta 124 0 54 9 7 47 103 1033 1377 
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Total Total  I  Total 
Flyaway  

1 
Support Program 

Fiscal  
Year 

Quantity End Item  1 
Recurring 

Flyaway 

Non End  1 
Item 

Recurring
 

Flyaway 

  

 

Non 
Recurring 

Flyaway 
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Cost and Funding 

Annual Funding By Appropriation 

Annual Funding 
2040 I RDT&E I Research, Development, Test, and Evaluation. Army 

2004 62.5 
2005 53.2 
2006 101.8 
2007 113.9 
2008 60.5 
2009 75.6 
2010 115.7 
2011 125.1 
2012 67.2 
2013 25.3 
2014 33.0 
2015 33.7 
2016 2.3 

Subtotal 869.8 
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Annual Funding 
2040 I RDT&E I Research, Development, Test, and Evaluation, Army 

11 1111111 111111.  BY 2014 $M  --1 111F 111111 
l i r  Non  End• End Item Item Total I  Total Total Non 

Recurring Recurring Recurring Flyaway Support Program Flyaway Flyaway 
Flyaway 

Fiscal 
Year Quantity 
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2004 74.5 
2005 61.6 
2006 114.7 
2007 125.4 
2008 65.3 
2009 80.6 
2010 121.5 
2011 128.9 
2012 68.2 
2013 25.2 
2014 32.3 
2015 32.4 
2016 2.2 

Subtotal 932.8 
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Annual Funding 
2032 I Procurement I Missile Procurement, Army 

'111111M -  TY $1\11  1=r -

 

111111 
Non End • End Item Item Non Total I  Total Total  1 Recurring  

Flyaway Recurring Recurring Flyaway Support Program  Flyaway 
Flyaway 

I -

 

Fiscal 
Year Quantity 

I

F 

UNCLASSIFIED 

PAC-3 MSE December 2018 SAR 

2012 
2013 

  

70.4 
10.8 

70.4 
10.8 

 

70.4 
10.8 

2014 92 508.9 

 

508.9 39.1 548.0 
2015 108 492.7 

 

492.7 39.9 532.6 
2016 112 464.5 

 

464.5 50.4 514.9 
2017 170 731.4 

 

731.4 77.8 809.2 
2018 368 1281.0 

 

1281.0 185.2 1466.2 
2019 240 961.6 

 

961.6 169.7 1131.3 
2020 147 626.1 

 

626.1 110.5 736.6 
2021 169 652.7 

 

652.7 114.8 767.5 
2022 167 654.0 

 

654.0 95.6 749.6 
2023 243 849.8 

 

849.8 150.0 999.8 
2024 219 763.4 

 

763.4 134.7 898.1 
2025 118 433.4 

 

433.4 76.5 509.9 
2026 96 416.3 

 

416.3 67.3 483.6 
2027 96 413.8 

 

413.8 71.5 485.3 
2028 96 408.4 

 

408.4 76.9 485.3 
2029 96 405.4 

 

405.4 78.4 483.8 
2030 96 406.3 

 

406.3 78.5 484.8 
2031 96 412.5 

 

412.5 77.5 490.0 
2032 96 419.1 

 

419.1 78.8 497.9 
2033 96 425.8 

 

425.8 77.2 503.0 
2034 96 430.2 

 

430.2 77.6 507.8 
2035 83 396.1 

 

396.1 66.2 462.3 
2036 

    

70.9 70.9 
2037 

    

71.7 71.7 
2038 

    

72.1 72.1 
Subtotal 3100 12553.4 81.2 12634.6 2208.8 14843.4 
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Annual Funding 
2032 I Procurement I Missile Procurement, Army 

111 uanti  ,  1111Und Item 
Recurring  0 Recurrin 

gip  Non E 
Item 

FlyawaY Flyaway 

py.,2,04 

ecurring 
*Flyaway 

Total  1411  Total Total 
iirlyaway Support Program 

  

70.8 
10.6 

70.8 
10.6 

 

70.8 
10.6 

92 496.3 

 

496.3 38.1 534.4 
108 473.7 

 

473.7 38.3 512.0 
112 437.9 

 

437.9 47.5 485.4 
170 675.7 

 

675.7 71.8 747.5 
368 1160.4 

 

1160.4 167.8 1328.2 
240 854.0 

 

854.0 150.7 1004.7 
147 545.1 

 

545.1 96.2 641.3 
169 557.2 

 

557.2 97.9 655.1 
167 547.3 

 

547.3 80.0 627.3 
243 697.2 

 

697.2 123.1 820.3 
219 614.1 

 

614.1 108.3 722.4 
118 341.8 

 

341.8 60.3 402.1 
96 321.9 

 

321.9 52.0 373.9 
96 313.7 

 

313.7 54.2 367.9 
96 303.5 

 

303.5 57.1 360.6 
96 295.4 

 

295.4 57.1 352.5 
96 290.2 

 

290.2 56.1 346.3 
96 288.9 

 

288.9 54.2 343.1 
96 287.7 

 

287.7 54.1 341.8 
96 286.6 

 

286.6 52.0 338.6 
96 283.9 

 

283.9 51.2 335.1 
83 256.3 

 

256.3 42.8 299.1 

    

45.0 45.0 

    

44.6 44.6 

    

44.0 44.0 
3100 10328.8 81.4 10410.2 1744.4 12154.6 

2012 
2013 
2014 
2015 
2016 
2017 
2018 
2019 
2020 
2021 
2022 
2023 
2024 
2025 
2026 
2027 
2028 
2029 
2030 
2031 
2032 
2033 
2034 
2035 
2036 
2037 
2038 

Subtotal 
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Annual Funding 
2050 i MILCON Military Construction, Army 

a  Fiscal

 — iii

 
Year 
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2021 30.0 

Subtotal 30.0 
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2021 24.9 

Subtotal 24.9 
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Annual Funding 
2020 Acq O&M I Operation and Maintenance, Army 

Yea Total 
Program  11 
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2019 3.1 
2020 3.2 
2021 3.1 
2022 3.0 
2023 3.0 
2024 3.1 
2025 2.8 
2026 2.4 
2027 2.5 
2028 2.5 
2029 2.6 
2030 2.0 
2031 2.0 
2032 2.0 
2033 2.1 
2034 2.1 
2035 2.2 
2036 1.2 
2037 0.7 
2038 0.3 

Subtotal 45.9 
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Annual Funding 
2020 I Acq O&M I Operation and Maintenance, Army 

Fisca 
Year 

BY 2014 1111 

Total' 
Program 

2019 2.8 
2020 2.8 
2021 2.7 
2022 2.6 
2023 2.5 
2024 2.5 
2025 2.3 
2026 1.9 
2027 1.9 
2028 1.9 
2029 1.9 
2030 1.5 
2031 1.4 
2032 1.4 
2033 1.4 
2034 1.4 
2035 1.5 
2036 0.8 
2037 0.4 
2038 0.2 

Subtotal 35.8 
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Low Rate Initial Production 

Item Initial LRIP Decision Current Total LRIP 

Approval Date 

Approved Quantity 

Reference 

Start Year 

End Year 

8/6/2004 

148 

Milestone B ADM 

2010 

2011 

1/25/2018 

750 

Army Acquisition Executive ADM 

2014 

2018 

The Current Total LRIP Quantity is more than 10% of the total production quantity due to receipt of additional Congressional 
funding and OSD reprogramming to buy additional missiles. 

The March 27, 2014, Milestone C ADM approved a PAC-3 MSE LRIP quantity of 330 based on the Army Acquisition 
Objective of 3,376 missiles. 

On August 10, 2016, the MDA approved a PAC-3 MSE LRIP increase from 330 to 600 missiles. 

On January 25, 2018, the MDA approved a PAC-3 MSE LRIP increase from 600 to 750 missiles. 
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Foreign Military Sales 

In Country . 11.

1

 Date of Quantity Total 
 L  Sale most  $M  

Korea 11/7/2018 4 14.5 FMS Case: KS-B-ZGT -4 MSE Missiles 

Sweden 8/10/2018 4 14.5 FMS Case: SW-B-WBA - 4 MSE Missiles 
Poland 3/28/2018 4 14.5 FMS Case: PL-B-UCW - 4 MSE Missiles 
United Arab Emirates 2/19/2018 12 43.4 FMS Case: AE-B-ZUG - 12 MSE Missiles 
Romania 11/29/2017 16 57.4 FMS Case: RO-B-UEM - 16 MSE Missiles 
Qatar 7/14/2014 118 469.5 FMS Case: QA-B-UAP -118 MSE missiles 

Notes 

PAC-3 MSE was approved for FMS to all 15 existing PATRIOT partners and numerous potential partners. Current PAC-3 
MSE FMS partners include Qatar, Poland, Korea, Romania, Sweden, and UAE. Specific international interest is expressed 
from the following existing Patriot partners: Germany, Kingdom of Saudi Arabia, Kuwait, Taiwan, Japan, and The 
Netherlands; and the following potential partners: Turkey. Switzerland. and Bahrain. 

Nuclear Costs 

None 
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Unit Cost 

Current UCR Baseline and Current Estimate (Base-Year Dollars) 

I  Current UCR 
Baseline 

(Jul 2018 APB) 

    

   

% Change 

 

Current Estimate 
(Dec 2018 SAR) 

 

   

    

    

Program Acquisition Unit Cost 

   

Cost 
Quantity 
Unit Cost 

Average Procurement Unit Cost 

13123.7 
3100 

4.233 

13148.1 
3100 

4.241 +0.19 

Cost 
Quantity 
Unit Cost 

12134.5 
3100 

3.914 

12154.6 
3100 
3.921 +0.18 

Original UCR Baseline and Current Estimate (Base-Year Dollars) 

BY 2014 OA BY 2014 $1V1 

Original UCR Current Estimate % Change 
Baseline 

(Dec 2018 SAR) 
(Aug 2004 APB) 

Program Acquisition Unit Cost 

   

Cost 
Quantity 
Unit Cost 

Average Procurement Unit Cost 

7664.0 
1528 
5.016 

13148.1 
3100 
4.241 -15.45 

Cost 
Quantity 
Unit Cost 

7096.2 
1528 

4.644 

12154.6 
3100 

3.921 -15.57 

Item 
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APB Unit Cost History 

Original APB 
APB as of January 2006 
Revised Original APB 
Prior APB 
Current APB 
Prior Annual SAR 
Current Estimate 

Aug 2004 5.016 
Aug 2004 5.016 
N/A N/A 
Jan 2015 5.711 
Jul 2018 4.233 
Dec 2017 4.818 
Dec 2018 4.241 

4.644 
4.644 

N/A 
4.813 
3.914 
4.270 
3.921 

5.272 4.957 
5.272 4.957 

N/A N/A 
6.360 5.526 
5.081 4.777 
5.295 4.783 
5.093 4.788 

SAR Unit Cost History 

Initial SAR Baseline to Current SAR Baseline (TV $M) 
=L. 

Initial PAUC Changes PAUC 
Development Production 

Estimate Econ Qty Sch Eng Est 0th Spt Total Estimate 

5.272 0.311 0.411 0.398 0.000 0.126 0.000 -0.158 1.088 6.360 

Current SAR Baseline to Current Estimate (TV $M) 

PAUC Changes PAUC 
Production Current 
Estimate Econ Qty Sch Eng EL  0th Spt TAI

ns.
 Estimate 

6.360 -0.004 -0.954 -0.207 0.000 -0.650 0.000 0.548 -1.267 5.093 
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SAR Baseline History 

Item 
SAR IIIII1  SAR!r 

Planning Development 
Estimate  di Estimate 

SAR 
Production 

Estimate 

Current 
Estimate 
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Initial SAR Baseline to Current SAR Baseline (TY $M) 

ri Initial APUC Changes1 
Developmeitil 

Estimate Econ  It+11111111Eng  Est- 1 

   

APUC 
Production 

Estimate  I. 

  

cr 

     

4.957 0.287 0.286 0.398 0.000 -0.244 0.000 -0.158 0.569 5.526 

Current SAR Baseline to Current Estimate (TY $M) 

APUC 
Production 
Estimate 

 

Changes 

Sch Eng Est  11  0th Spt Total 

• APUC 
Current 
Estimate Econ Qty 

     

5.526 -0.004 -0.404 -0.207 0.000 -0.671 0.000 0.548 -0.738 4.788 

Milestone A 
Milestone B 
Milestone C 
IOC 
Total Cost (TY $M) 
Total Quantity 
PAUC 

N/A 
N/A 
N/A 
N/A 
N/A 
N/A 
N/A 

N/A 
N/A 

Mar 2014 
Dec 2016 

8056.0 
1528 

5.272 

N/A 
N/A 

Mar 2014 
Dec 2016 

6722.3 
1057 
6.360 

N/A 
N/A 

Mar 2014 
Jul 2016 
15789.1 

3100 
5.093 
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Cost Variance 

Summary TY $M 
Item RDT&E Procurement MILCON Acq O&M Total 

SAR Baseline (Production 871.1 5840.7 10.5 

 

6722.3 
Estimate) 

     

Previous Changes 

     

Economic -0.7 -77.4 -0.1 

 

-78.2 
Quantity 

 

+2990.4 

  

+2990.4 
Schedule 

 

-306.1 

  

-306.1 
Engineering 

     

Estimating -0.6 -427.4 +0.1 +1.4 -426.5 
Other 

     

Support 

 

+221.1 

  

+221.1 
Subtotal -1.3 +2400.6 

 

+1.4 +2400.7 
Current Changes 

     

Economic +0.1 +65.6 +0.1 

 

+65.8 
Quantity 

 

+7047.4 

  

+7047.4 
Schedule 

 

-336.1 

  

-336.1 
Engineering 

     

Estimating -0.1 -1651.9 +19.4 +44.5 -1588.1 
Other 

     

Support 

 

+1477.1 

  

+1477.1 
Subtotal 

 

+6602.1 +19.5 +44.5 +6666.1 
Total Changes -1.3 +9002.7 +19.5 +45.9 +9066.8 
CE - Cost Variance 869.8 14843.4 30.0 45.9 15789.1 
CE - Cost & Funding 869.8 14843.4 30.0 45.9 15789.1 
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Summary BY 2014 $M 

Item RDT&E Procurement MILCON Acq O&M Total 
SAR Baseline (Production 940.8 5087.2 9.0 

 

6037.0 
Estimate) 

     

Previous Changes 

     

Economic 

     

Quantity 

 

+2463.5 

  

+2463.5 
Schedule 

 

-65.3 

  

-65.3 
Engineering 

     

Estimating -7.9 -319.8 -0.2 +1.4 -326.5 
Other 

     

Support 

 

+192.3 

  

+192.3 
Subtotal -7.9 +2270.7 -0.2 +1.4 +2264.0 
Current Changes 

     

Economic 

     

Quantity 

 

+5181.1 

  

+5181.1 
Schedule 

 

-184.7 

  

-184.7 
Engineering 

     

Estimating -0.1 -1299.0 +16.1 +34.4 -1248.6 
Other 

     

Support 

 

+1099.3 

  

+1099.3 
Subtotal -0.1 +4796.7 +16.1 +34.4 +4847.1 

Total Changes -8.0 +7067.4 +15.9 +35.8 +7111.1 
CE - Cost Variance 932.8 12154.6 24.9 35.8 13148.1 
CE - Cost & Funding 932.8 12154.6 24.9 35.8 13148.1 

Previous Estimate: December 2017 
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Revised escalation indices. (Economic) N/A +0.1 
Adjustment for current and prior escalation. (Estimating) -0.1 -0.1 

RDT&E Subtotal -0.1 0.0 

Revised escalation indices. (Economic) N/A +65.6 
Total Quantity variance resulting from an increase of 1,377 missiles from 1,723 to 3.100. +4738.9 +6444.2 

(Subtotal) 

  

Quantity variance resulting from an increase of 1,377 missiles from 1,723 to 3,100. (+5181.1) (+7047.4) 
(Quantity) 

  

Allocation to Schedule resulting from Quantity change. (Schedule) (QR) (-184.7) (-252.0) 
Allocation to Estimating resulting from Quantity change. (Estimating) (QR) (-257.5) (-351.2) 

Acceleration of procurement buy profile from FY 2018 through FY 2025 for increased 
program quantity. (Schedule) (QR) 

0.0 -84.1 

Revised estimate for FRP decision to account for actual costs incurred, updates to 
estimating methodologies, economic order quantity effects, and FMS synergies. 

-1016.1 -1272.6 

(Estimating) (QR) 

  

Adjustment for current and prior escalation. (Estimating) -25.4 -28.1 
Adjustment for current and prior escalation. (Support) -2.6 -2.7 

Increase in Other Support for increase in missile quantity. (Support) (QR) +1101.9 +1479.8 

Procurement Subtotal +4796.7 +6602.1 

(QR) Quantity Related 

MILCON 

   

Base The311 
Year Year 

   

Current Change Explanations 

  

N/A +0.1 
+16.1 +19.4 

+16.1 +19.5 

Revised escalation indices. (Economic) 
Revised estimate to align depot capability missile induction to increased missile quantity. 

(Estimating) (QR) 

MILCON Subtotal 

(QR) Quantity Related 

Acq O&M 

Current Change Explanations 

11= $M 

Base Then  1 
Year Year 

Revised estimate for direct civilian pay and extension of procurement period from FY 2025 +34.4 +44.5 
to FY 2038 associated with program increase. (Estimating) 
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Acq O&M Subtotal +34.4 +44.5 
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Cost Variance  _Mr  Schedule Variance 
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Contracts 

Contract Identification 

Appropriation: 

Contract Name: 

Contractor: 

Contractor Location: 

Contract Number: 

Contract Type: 

Award Date: 

Definitization Date:  

Procurement 

FY 2015 PAC-3/MSE Production 

Lockheed Martin Missiles and Fire Control 

P.O. Box 650003 
Dallas, TX 75265-0003 
W31 P4Q-14-C-0034/2 

Fixed Price Incentive(Firm Target) (FPIF) 

July 23, 2015 

June 29, 2018 

Contract Price 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M) 

Target  J. ,  Ceiling Qty Target Ceiling Qty Contractor Program Manager 
1314.1 N/A 108 1460.5 1514.6 330 1460.5 1460.5 

Target Price Change Explanation 

The difference between the Initial Contract Price Target and the Current Contract Price Target is due to realignment of FMS 
hardware requirements and definitization of multiple Not-To-Exceed (NTE) orders during FY 2016 and FY 2017. 

Cumulative Variances To Date (1/27/2019) -16.3 -11.4 
Previous Cumulative Variances 
Net Change -16.3 -11.4 

Cost and Schedule Variance Explanations 

The unfavorable cumulative cost variance is due to overruns at the Solid Rocket Motor subcontractor. 

The unfavorable cumulative schedule variance is due to delays in the seeker components. 

The contract was fully definitized since the prior SAR; therefore, cost and schedule performance data is being reported for 
the first time. 
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Notes 

On July 23, 2015, the contract was modified to add FY 2015 production requirements including: U.S. PAC-3 MSE missiles, 
U.S. and FMS PAC-3 Cost Reduction Initiative missiles, U.S. and FMS associated ground support equipment, and FMS 
Launcher Modification Kits. This modification also included NTEs for tooling and obsolescence requirements. 

On June 30, 2016, the contract was modified to realign hardware requirements. 

FY 2015 U.S. PAC-3 MSE deliveries completed in March 2018. 

This contract is more than 90% complete; therefore, this is the final report for this contract. 
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Contract Identification 

Appropriation: 

Contract Name: 

Contractor: 

Contractor Location: 

Contract Number: 

Contract Type: 

Award Date: 

Definitization Date:  

Procurement 

FY 2016 PAC-3/MSE Production 

Lockheed Martin Missiles and Fire Control 

P.O. Box 650003 
Dallas, TX 75265-0003 
W31P40-14-C-0034/3 

Fixed Price Incentive(Firm Target) (FPIF) 

December 16, 2015 

June 29, 2018 

Contract Price 

Initial Contract Price ($M) Current Contrellia($111) Estimated Price At Completion ($M) 

Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

1210.0 N/A 336 1412.5 1472.0 336 1412.5 1412.5 

Target Price Change Explanation 

The difference between the Initial Contract Price Target and the Current Contract Price Target is due to the exercise of the 
FY 2016 Option on multiple occasions to realign hardware requirements and definitization of multiple Not-To-Exceed orders 
during FY 2016 and FY 2017. 

Cumulative Variances To Date (1/27/2019) +24.3 -36.7 
Previous Cumulative Variances 
Net Change +24.3 -36.7 

Cost and Schedule Variance Explanations 

The favorable cumulative cost variance is due to early completion of FY15 Missile Capacity Assurance Phase I. 

The unfavorable cumulative schedule variance is due to low test yield on the Dual-Purpose Telemetry Unit (DTU). DTU yield 
improvement plans are in progress. 

The contract was fully definitized since the prior SAR: therefore, cost and schedule performance data is being reported for 
the first time. 
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Notes 

On December 14, 2015, the contract was modified to exercise the FY 2016 option production requirements to include: U.S. 
PAC-3 MSE missiles, U.S. associated ground support equipment, FMS PAC-3 Cost Reduction Initiative (CRI) missiles, 
FMS associated ground support equipment, and FMS PAC-3 Launcher Modification Kits (LMK). 

The contract was modified several times in FY 2016 to realign U.S. and FMS requirements including: U.S. and FMS PAC-3 
MSE missiles, FMS miscellaneous hardware, U.S. PAC-3 MSE initial spares, FMS PAC-3 CRI missiles, and U.S. FMS 
LMKs. 

PAC-3 MSE deliveries began in 3rd Quarter FY 2018. 
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Contract Identification 

Appropriation: 

Contract Name: 

Contractor: 

Contractor Location: 

Contract Number: 

Contract Type: 

Award Date: 

Definitization Date: 

Procurement 

FY 201 7 PAC-3/MSE Production 

Lockheed Martin Missiles and Fire Control 

P.O. Box 650003 
Dallas, TX 75265-0003 
W31P40-17-C-0006/1 

Fixed Price Incentive(Firm Target) (FPIF) 

December 22, 2016 

Contract Price 
. . 

Initial Contract Price ($M) 

Target Ceiling City 

Current ContriaiMeT$111) 

Target Ceiling Qty 

Estimated Price At Completion ($M) 

Contractor Program  Manager i 

1453.0 N/A 263 1230.8 1304.9 298 1230.8 1230.8 

Target Price Change Explanation 

The difference between the Initial Contract Price Target and the Current Contract Price Target is due to definitization of FY 
201 7 hardware pricing at less than planned target and contract modifications of FY 2017 Not-To-Exceed (NTE) orders. 

Cost and Schedule Variance Explanations 

Cost and Schedule Variance reporting is not required on this (FPIF) contract. 

General Contract Variance Explanation 

Cost and Schedule Variances are not reported for this contract. because EVM reporting has not commenced due to 
ongoing negotiations. The majority of the contract requirements were definitized on December 21, 2017; however, the 
remaining NTE requirements remain in negotiation and are expected to be definitized in September 2019. EVM reporting on 
this contract will begin 90 days after all contract requirements are definitized. 

Notes 

The FY 2017 PAC-3 MSE Production contract was awarded on December 22. 2016. to Lockheed Martin Missiles and Fire 
Control as an undefinitized contract action. This award added only a part of the total requirements due to Continuing 
Resolution Authority limitations in effect at the time of award. The FY 2017 requirements included: U.S. and FMS PAC-3 
MSE missiles, associated ground support equipment, U.S. PAC-3 Cost Reduction Initiative (CRI) test missiles; FMS PAC-3 
CRI missiles: FMS Launcher Modification Kits (LMK); FMS Missile Round Trainers and Empty Round Trainers: FMS 
Telemetry Kits, and U.S. and FMS initial spares. 

The FY 2017 PAC-3 MSE Production contract was modified on July 14 2017, to incorporate Congressional missile plus-
ups and Continuing Resolution Authority funding. 

The FY 2017 PAC-3 MSE Production contract was modified on December 21. 2017, to definitize most of the FY 2017 
requirements and to exercise the first FY 2018 Option Production requirements. 

The FY 2017 PAC-3 MSE Production contract was modified on March 30. 2018. to add FY 2017 NTE requirements. 

FY 2017 PAC-3 MSE deliveries are scheduled to begin in 4th Quarter FY 2019. 
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Contract Identification 

Appropriation: 

Contract Name: 

Contractor: 

Contractor Location: 

Contract Number: 

Contract Type: 

Award Date: 

Definitization Date: 

Procurement 

FY 2018 PAC-3/MSE Production 

Lockheed Martin Missiles and Fire Control 

P.O. Box 650003 
Dallas, TX 75265-0003 
W31P40-17-C-0006/2 

Fixed Price Incentive(Firm Target) (FPIF) 

December 21, 2017 

Contract Price 
. . 

Initial Contract Price ($M) 

Target Ceiling Qty 

Current ContriaiMeT$111) 

Target Ceiling Qty 

Estimated Price At Completion ($M) 

Contractor Program  Manager i 

1403.0 N/A 418 1766.9 1939.7 418 1766.9 1766.9 

Target Price Change Explanation 

The difference between the Initial Contract Price Target and the Current Contract Price Target is due to exercising 
production contract options to add remaining U.S. ancillary and support requirements, FMS requirements, and FY 2018 Not-
To-Exceed (NTE) requirements. 

Cost and Schedule Variance Explanations 

Cost and Schedule Variance reporting is not required on this (FPIF) contract. 

General Contract Variance Explanation 

Cost and Schedule Variances are not reported for this contract, because EVM reporting has not commenced due to 
ongoing negotiations. The majority of the contract requirements were executed on December 21, 2017; however, the 
remaining NTE requirements remain in negotiation and are expected to be definitized in September 2019. EVM reporting on 
this contract will begin 90 days after all contract requirements are definitized. 

Notes 

The FY 2017 PAC-3 MSE Production contract was modified on December 21. 2017, to definitize most of the FY 201 7 
requirements and to exercise the first FY 2018 Option Production requirements. The FY 2018 requirements include: U.S. 
and FMS PAC-3 MSE missiles. FMS PAC-3 Cost Reduction Initiative missiles: U.S. and FMS Launcher Modification Kits, 
and associated tooling. The Estimated Price at Completion includes total contract requirements. 

The second option to the FY 2017/2018 PAC-3 MSE Production Contract was exercised on February 6, 2018, to 
incorporate a Congressional increase of $647M for additional missiles and hardware. 

On March 30, 2018, FY 2018 PAC-3 MSE Production Contract Option Two was exercised and FY 2018 NTE requirements 
were added. 

FY 2018 PAC-3 MSE deliveries are scheduled to begin in 4th Quarter FY 2020. 
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Contract Identification 

Appropriation: 

Contract Name: 

Contractor: 

Contractor Location: 

Contract Number: 

Contract Type: 

Award Date: 

Definitization Date: 

Procurement 

FY 2019 PAC-3/MSE Production 

Lockheed Martin Missiles and Fire Control 

P.O. Box 650003 
Dallas, TX 75265-0003 
W31P40-19-C-0011 

Fixed Price Incentive(Firm Target) (FPIF) 

December 21, 2018 

Contract Price 
. . 

Initial Contract Price ($M) 

Target Ceiling City 

Current ContreIMEMA) 

Target Ceiling Qty 

Estimated Price At Completion ($M) 

Contractor Program Manager 

1808.1 N/A 454 1808.1 1893.2 454 1808.1 1808.1 

Cost and Schedule Variance Explanations 

Cost and Schedule Variance reporting is not required on this (FPIF) contract. 

General Contract Variance Explanation 

Cost and Schedule Variance are not reported for this contract because EVM reporting has not commenced at this time. The 
FY 2019 Option was awarded on December 21, 2018; however, additional requirements are projected to be placed on 
contract and extend the definitization date to March 2021. EVM reporting on this contract will begin when all contract 
requirements are definitized. 

Notes 

This is the first time this contract is being reported. 

The FY 2019 PAC-3 MSE Production contract was awarded on December 21, 2018. A continuation of contract modification 
(continuation of FY 2017/2018 PAC-3 Production contract W31P40-17-C-0006). W31P40-19-C-0011, was issued to 
exercise the FY 2019 option and to incorporate FY 2020 priced options for PAC-3 Production. The FY 2019 PAC-3 
Production option includes: U.S. and FMS PAC-3 MSE missiles, FMS PAC-3 Cost Reduction Initiative missiles; U.S. and 
FMS Launcher Modification Kits, and associated ground support equipment. 

FY 2019 PAC-3 MSE deliveries are scheduled to begin in 4th Quarter FY 2021. 
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Deliveries and Expenditures 

Deliveries 

MIL_
 Delivered to Date Planned to Date Actual to Date Total Quantity 

Percent 
Delivered 

Development 
Production 268 

0 
268 

0 
3100 8.65% 

Total Program Quantity Delivered 268 268 3100 8.65% 

Expended and Appropriated (TV $M) 

Total Acquisition Cost 15789.1 Years Appropriated 16 
Expended to Date 2745.9 Percent Years Appropriated 45.71% 
Percent Expended 17.39% Appropriated to Date 5956.3 
Total Funding Years 35 Percent Appropriated 37.72% 

The above data is current as of March 11, 2019. 
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Operating and Support Cost 

Cost Estimate Details 

Date of Estimate: 

Source of Estimate: 

Quantity to Sustain: 

Unit of Measure: 

Service Life per Unit: 

Fiscal Years in Service: 

March 12, 2019 

POE 

3100 

Total Quantity 

30.00 Years 

FY 2015- FY 2068 

The PAC-3 MSE current O&S cost estimate was revised since the APB approval in July 2018 to reflect program quantity 
adjustments. The estimate includes the costs of repair and recertification of PAC-3 MSE missiles, all sustainment costs 
needed to maintain the missile through its service life, and demilitarization costs. 

Sustainment Strategy 

The missile is transported and operates in a hermetically sealed canister as a self-contained major end item. There is no 
missile field maintenance: however. Preventive Maintenance Checks and Services are conducted only on the external 
canister. Removal and Replacement of failed exterior canister minor hardware components, approved "render safe" 
procedures, and semi-annual Missile Field Test status testing are completed by the Patriot user. All other maintenance is 
considered sustainment (depot) level maintenance. The missile will be certified twice, at ten-year intervals, within its 30-
year planned service life. Interim Contractor Support will be the sustainment strategy until an organic capability is 
established in FY 2025. Once established, missiles will be shipped to Letterkenny Army Depot for diagnosis/testing, de-
canning, repair and return of faulty or degraded missile subassemblies, reassembly, re-coating, and re-canning. 
Checkout and fault detection/isolation will be accomplished using depot test, measurement, and diagnostic equipment 
and peculiar test/support equipment. Missile sub-assemblies (five major sections) are returned to the original equipment 
manufacturer for repair. After the missile is repaired, an inspection will be performed prior to reinserting the missile into its 
canister to verify that current tactical software was uploaded as required. 

Antecedent Information 

No Antecedent 

Annual O&S Costs BY2014 $M 

Cost Element 
PAC-3 MSE 

Average Annual Cost Per Total No Antecedent (Antecedent) 
Quantity 

Unit-Level Manpower 
Unit Operations 

 

Maintenance 75.494 
Sustaining Support 7.012 
Continuing System Improvements 12.690 
Indirect Support 0.051 
Other 

 

Total 95.247 
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Current Production APB I 
Objective/Threshold 

I  No Antecedent 
(Antecedent) 

Total O&S Cost $M 

Current Estimate 

UNCLASSIFIED 

PAC-3 MSE December 2018 SAR 

Base Year 5155.7 5671.3 5143.4 N/A 

Then Year 9211.7 N/A 9197.3 N/A 

Disposal Cost is included in the Operating and Support Cost of the current APB objective and threshold for this program. 

Equation to Translate Annual Cost to Total Cost 

Total Missile O&S = $95.247M (Average Annual O&S Cost) x 54 (years of service life) = $5143.34M 

O&S Cost Variance 

2(1-1,  14 I 
Category BY A

im 
Change Explanations 

Prior SAR Total O&S Estimates - Dec 3622.3 
2017 SAR 

Programmatic/Planning Factors 

Cost Estimating Methodology 

Cost Data Update 

Labor Rate 

Energy Rate 
Technical Input 

Other 

1521.1 Quantity increase of 1.377 missiles. 

0.0 

0.0 

0.0 

0.0 

0.0 

0.0 

Total Changes 1521.1 

Current Estimate 5143.4 

Disposal Estimate Details 

Date of Estimate: September 06. 2018 

Source of Estimate: POE 

Disposal/Demilitarization Total Cost (BY 2014 $M): 21.8 

Demilitarization costs were provided by Army Environmental Command. 
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